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POLLUTION REPORT

1. HEADING
Date: November 15, 1997
Subject: Durako Paint, Detroit, Wayne County, Michigan
Fiom: Dave Anderson, 0SC, U.S. EPA, RS1l, Grosse Ile,

Michigan

To:
P Nadeau Attn: K. Mould, USEPA, OSWER,Wash.D.C..(VIA LAN)
R Karl, Chief, ERD, Chicago, IL..........ccu.... (VIA LAN)
B Messenger, Chief, ESS, Chicago, IL............ (VIA LAN)
M Bensing, ESS, Chicago, IL..........c.ceuiinenan... (VIA LAN)
J. El-zein, Chief, RS1, Grosse Ile,MI............ (VIA LAN)
B Beauchamp, ORC, Chicago, IL........c.couuue.... (VIA LAN)
T. Lesser, OPA, Chicago, IL.......uuiiunnenne.. (VIA LAN)
C. Allen, OPA, Chicago, TIL. ...ttt mieeannnnnn. (VIA LAN)
R. Spaulding, MDEQ, Livonia, MI................... (E-MAIL)
W. Williams, Dept of Env, Detroit, MI.. (FAX: 313-224-1547)
Duty Officer, NRC, Washington D.C................. (E-MAIL)
D. Henne, Department of Interior.................. (E-MAIL)
L. J. Flynn, USCG AST, Fort Dix, NJ.............. ({E-MAIL)

POLREP No.: POLREP 4

IT. BACKGROUND

Site No.: B510

Response Authority: CERCLA

CERCLIS No.: MID 005 326 673
NPL Status: No

Start Date: October 14, 1997
Damobilization Date: N/A

Completion Date: N/A

ITI. SITE INFORMATION

A. Incident Category Time Critical Removal Action at an
inactive paint producticn facility.

B. Site Desgcription and Location

1. Site location



IvV.

The Durako Paint site, a former paint manufacturing
facility, 1s located at 6315 East 7 Mile Road, Detroit,
Wayne County, Michigan (42°26'1.7" North, 8392'19.8" West) .
The site consists of two properties. The first property,
located at 6315 East 7 Mile Road is approximately 21,000
square feet in area (210 feet by 100 feet).

The second property, located approximately 250 feet north of
the building property, is situated on the east side of Filer
Street. Both parcels of the site are located in a mixed
industrial/residential area of Detroit.

P_.ease refer to the initial POLREP for more detailed
information.

RESPONSE INFORMATION

Situation
1 Current situation

Approximately 1,100 waste drums have been staged on site.
Documentation, sample collection, hazcatting, and
overpacking activities are being conducted. Disposal
arrangements have been initiated for waste drums. The
facility loading dock was prepared for use. Drum disposal
i scheduled to begin on November 14, 1997.

2 Removal activities to date

On 11-10-97 through 11-13-97, sampling of staged drums and
overpacking continues.

On 11-14-97, sampling of staged drums and overpacking
continues. Crew continues staging stacked drums.
Analytical results of water that had accumulated in the
lnading dock were forwarded to the City of Detroit and
approval for discharge of approximately 4,000 gallons was
granted. Loading dock was partially pumped out and drained
intoc the sewer system.

On 11-15-97, sampling of staged drums and overpacking
continues. Crew continues staging stacked drums. Remaining
water in the loading was pumped out and non-hazardous debris
was removed.



B. Planned Removal Activities and Next Steps

1. Continue staging and sampling drums for enforcement
documentation and hazcatting.

2 Initiate transportation and disposal of waste drums.

C. Key Igsues

None

V. COST INFORMATION

Costs as of 11-14-97.

Budgeted Spent Remaining
U.S. EPA
DIRECT S 47,520 S 7,571 S 39,949
INDIRECT S 93,600 S 16,404 S 77,196
START $ 160,000 $ 15,410 S 144,590
ERCS S 900,000 $242,088 S 657,912
USCG S 60,000 S 14,477 3 45,523
$1,261,120 $295, 950 $ 965,170
Percent of project funds remaining = 76.5%

NOTE: The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was written.
The 0OSC does not necegsarily receive sgpecific figures on final
payment.s made to any contractor{s). Other financial data, which
the OSC must rely upon, may not be entirely up-to-date. The cost
account.ing provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim “or cost recovery.

VI. DISPOSITION OF WASTES
To date, 270 cubic yards (9 roll-off boxes) of non-hazardous

debris have been shipped to the Arbor Hills Landfill in
Northville, Michigan for disposal.



